


# OVERALL PLAN JAN-DEC 2024

Updated 29/12/2024  
Green highlighting - work completed in 2024, red – work in progress at 31/12/2024



## Notes

\*1 Refer to cab point-to-point wiring schedule

\*2 Windows:

1. Frames to be tried in openings to determine any trimming required.
2. Windows need to be “chromed” then assembled.
3. Fixed window aft of cab needs a new frame manufacturing.
4. Rearmost fixed window needs glass to be sourced and fitted in frame
5. Emergency door window frame needs to be repaired or remade
6. 1x lower edge channel needs making

## Order of priority

Chrome window uprights and fit felt

~~Manufacture new frame for first window.~~

Assemble and fit windows